COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/28/2020

ESTIMATE SUMMARY 09:35:48

CONTID: C20934 ESTIMATE NO: 0005 PROG SPEC YR: 2005

PCN: 20934-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 167.0 DAYS TIME ALLOW:  2/1/2022 ?? FIXED COMPLETION DA”
I-70 NO NAME TUNNEL LIGHTING REPLACEMENT PERCENT TIME: 25.04 ORIG TIME ALLOW: 2/1/2022 ?? FIXED COMPLETION DA

NHPP0702-359
1-70 NO NAME TUNNEL LIGHTING

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING 09/19/2020 DATE TIME STARTED 04/06/2020

3150 East Yellowstone Hwy., DATE LET 02/27/2020 DATE WORK BEGAN 04/06/2020
DATE AWARDED 03/12/2020 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/24/2020
DATE NOTICE TO PROCEED  04/06/2020

DATE ACCEPTED

Casper WY 82609 (307)237-3003

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,480,858.34  PARTICIPATING $ 25,000.00 $ 0.00
AWARD PROJECT AMT: $  3,425,884.84  NON-PARTICIPATING 672,287.42 142,990.00
PERCENT COMPLETE: 20.03% TOTAL EARNINGS 697,287.42 142,990.00
FUNDS AVAILABLE: $ 278357092 STOCKPILED MATERIALS 477,838.21 -46,475.95
GROSS EARNINGS 1,175,125.63 96,514.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,598.52 -4,289.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,158,527.11 92,224.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,158,527.11 92,224.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 92,224.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00008

202-00047

202-00495

203-00000

203-00400

203-01510

203-01597

203-02330

206-00100

208-00002

208-00035

C20934
20934-BID
NHPP0702-359

ITEM
DESCRIPTION

ROADWAY

Tree Trimming

Removal of Electrical Equipment

Removal of Portions of Present Structure

Unclassified Excavation

Rock Excavation

Backhoe

*Potholing

Laborer

Structure Backfill (Class 1)

*Erosion Log Type 1 (12 Inch)

*Aggregate Bag

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
8.000
HOUR
150.00000
1.000
LS
2,500.00000
1.000
LS
5,750.00000
15.000
CcY
175.00000
15.000
CcY
275.00000
50.000
HOUR
115.00000
60.000
HOUR
275.00000
50.000
HOUR
60.00000
10.000
CcY
310.00000
2,742.000
LF
4.50000
100.000
LF

11.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
1.000
1.000

1.000
0.000
1.000

0.000
15.000
15.000

0.000
0.000
0.000

10.000
0.000
10.000

10.000
0.000
10.000

29.000
0.000
29.000

0.000
0.000
0.000

510.000
0.000
510.000

32.000
0.000
32.000

Page 2
ESTIMATE RUN 09/28/2020

09:35:48
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
2,500.00
2,500.00
0.00
5,750.00
2,625.00
2,625.00
0.00
0.00
0.00
1,150.00
0.00
2,750.00
0.00
1,740.00
0.00
0.00
0.00
2,295.00
0.00
368.00



CONTID: C20934 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20934-BID ESTIMATE RUN 09/28/2020

PROJECT: NHPP0702-359 ESTIMATE NO: 0005 09:35:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00103 Removal and Disposal of Sediment (Labor) 16.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0065 208-00105 Removal and Disposal of Sediment (Equipment) 16.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0070 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0075 208-00107 Removal of Trash 20.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0080 208-00207 *Erosion Control Management 35.000 14.000
DAY 0.000 0.00
435.00000 14.000 6,090.00
0085 212-00006 *Seeding (Native) 0.650 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0090 212-00032 *Soil Conditioning 0.650 0.000
ACRE 0.000 0.00
4,725.00000 0.000 0.00
0095 213-00012 *Spray-on Mulch Blanket 0.650 0.000
ACRE 0.000 0.00
4,445.00000 0.000 0.00
0100 250-00010 *Environmental Health and Safety Management 1.000 0.500
LS 0.000 0.00
2,845.00000 0.500 1,422.50
0105 601-03000 Concrete Class D 12.900 12.900
cY 0.000 0.00
715.00000 12.900 9,223.50
0110 602-00020 Reinforcing Steel (Epoxy Coated) 1,300.000 1,300.000
LB 0.000 0.00

4.00000 1,300.000 5,200.00



CONTID: C20934 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20934-BID ESTIMATE RUN 09/28/2020

PROJECT: NHPP0702-359 ESTIMATE NO: 0005 09:35:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 604-51015 15 Inch Slotted Pipe Inlet 27.000 27.000
LF 0.000 0.00
400.00000 27.000 10,800.00
0120 607-11525 *Fence (Plastic) 2,742.000 50.000
LF 0.000 0.00
5.25000 50.000 262.50
0125 613-01200 2 Inch Electrical Conduit (Plastic) 4,550.000 3,326.000
LF 59.000 1,180.00
20.00000 3,385.000 67,700.00
0125 MATERIAL ALLOWANCE PVC Conduit 1,224.000
LF -59.000 -82.01
1.39000 1,165.000 1,619.35
0130 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 170.000 27.000
LF 143.000 5,720.00
40.00000 170.000 6,800.00
0135 613-01300 *3 Inch Electrical Conduit (Plastic) 380.000 150.000
LF 1.000 25.00
25.00000 151.000 3,775.00
0140 613-01400 4 Inch Electrical Conduit (Plastic) 220.000 40.000
LF 6.000 180.00
30.00000 46.000 1,380.00
0145 613-07001 Type One Pull Box 18.000 10.000
EACH 0.000 0.00
500.00000 10.000 5,000.00
0150 613-07010 Pull Box (Surface Mounted) 11.000 0.000
EACH 11.000 11,000.00
1,000.00000 11.000 11,000.00
0155 613-10010 Wiring (Special) 1.000 0.000
LS 0.000 0.00
22,000.00000 0.000 0.00
0160 613-13000 Luminaire (LED) (Special) 2.000 0.000
EACH 0.000 0.00

1,200.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0165 613-50325

0170

626-00000

0175

626-01113

0180

627-00011

0185

630-00000

0190

630-00007

0195

630-00012

0200

630-80335

0205

630-80341

0210

630-80342

0215 630-80343

C20934
20934-BID
NHPP0702-359

ITEM
DESCRIPTION

ROADWAY

*Tunnel Lighting Control System

*Mobilization

*Public Information Management (Tier I1I)

*Pavement Marking Paint (Waterborne)

*Flagging

*Traffic Control Inspection

*Traffic Control Management

*Barricade (Type 3 M-A) (Temporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
400,000.00000
1.000
LS
288,006.84000
428.000
DAY
45.00000
20.000
GAL
132.00000
2,500.000
HOUR
28.00000
120.000
DAY
53.00000
300.000
DAY
925.00000
2.000
EACH
160.00000
28.000
EACH
16.00000
47.000
EACH
16.00000
28.000
EACH

16.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.300
0.000
0.300

0.500
0.000
0.500

145.000
28.000
173.000

1.000
0.000
1.000

51.250
12.000
63.250

42.000
11.000
53.000

78.000
16.000
94.000

0.000
0.000
0.000

14.000
0.000
14.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 09/28/2020

09:35:48
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
120,000.00
0.00
144,003.42
1,260.00
7,785.00
0.00
132.00
336.00
1,771.00
583.00
2,809.00
14,800.00
86,950.00
0.00
0.00
0.00
224.00
0.00
0.00
0.00
0.00



CONTID: C20934 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20934-BID ESTIMATE RUN 09/28/2020

PROJECT: NHPP0702-359 ESTIMATE NO: 0005 09:35:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 630-80344 *Construction Traffic Sign (Special) 119.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0225 630-80355 *Portable Message Sign Panel 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0230 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.500
Type
ype) EACH 0.000 0.00
525.00000 0.500 262.50
0235 630-80360 *Drum Channelizing Device 80.000 40.000
EACH 0.000 0.00
16.00000 40.000 640.00
0240 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 40.000 3.000
EACH 0.000 0.00
16.00000 3.000 48.00
0245 630-80367 *Portable Traffic Speed Monitor 1.000 0.500
EACH 0.000 0.00
525.00000 0.500 262.50
0250 630-80370 Barrier (Temporary) 150.000 60.000
LF 0.000 0.00
75.00000 60.000 4,500.00
0255 630-80380 *Traffic Cone 100.000 2.500
EACH 2.500 15.00
6.00000 5.000 30.00
0260 630-80390 *Channelizing Device (Special) 150.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0265 630-85010 *Impact Attenuator (Temporary) 1.000 0.500
EACH 0.000 0.00
850.00000 0.500 425.00
0270 630-85020 *Mobile Attenuator 2.000 0.500
EACH 0.000 0.00

10,525.00000 0.500 5,262.50
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PCN: 20934-BID ESTIMATE RUN 09/28/2020

PROJECT: NHPP0702-359 ESTIMATE NO: 0005 09:35:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70035 F/A TOWING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70111 Project First Program 5,000.000 750.000
FA 0.000 0.00
1.00000 750.000 750.00
0450 206-00065 Str Bkfl (Flow-Fill) 10.000 10.000
cY 0.000 0.00
310.00000 10.000 3,100.00
0465 900-00012 Added Item (Foot)/ 3 Inch Electrical Conduit (Speci al) 39.000 0.000
LF 39.000 5,616.00
144.00000 39.000 5,616.00
0470 613-00405 4 In Elec Cond (Spec) 10.000 0.000
LF 10.000 2,020.00
202.00000 10.000 2,020.00
0475 900-00014 Added Item (Lump Sum)/ I-70 WB Station 112+33 Roadw ay 0.000 0.000
Smoothness Repair
LS 0.000 0.00
9,700.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,430,218.34 $ 47,777.99 $ 536,041.77
CAT NOO0300 F-07-R

0300 202-00750 Removal of Luminaire 298.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0305 240-00000 *Wildlife Biologist 10.000 0.000
HOUR 0.000 0.00

130.00000 0.000 0.00
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PCN: 20934-BID ESTIMATE RUN 09/28/2020

PROJECT: NHPP0702-359 ESTIMATE NO: 0005 09:35:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 F-07-R

0310 240-00010 *Removal of Nests 20.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0315 240-00020 *Netting 280.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0320 250-00110 *Health and Safety Officer 5.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0325 250-00220 *Hazardous Waste Disposal 0.500 0.000
cY 0.000 0.00
520.00000 0.000 0.00
0330 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 1,840.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Fiberglass Conduit & Fitings 1,840.000
LF 0.000 0.00
25.60000 1,840.000 47,104.00
0335 613-04100 Electrical System Maodifications 0.500 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0340 613-07002 Type Two Pull Box 2.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0345 613-07024 Pull Box (24"x24"x8") 15.000 0.000
EACH 0.000 0.00
1,385.00000 0.000 0.00
0350 613-10000  Wiring 0.500 0.000
LS 0.000 0.00
245,000.00000 0.000 0.00
0355 613-13030 Luminaire (LED)(30,000 Lumens) 338.000 0.000
EACH 0.000 0.00

2,150.00000 0.000 0.00



CONTID: C20934 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20934-BID ESTIMATE RUN
PROJECT: NHPP0702-359 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 F-07-R

0355 MATERIAL ALLOWANCE 10' Luminaire Whips 140.000
EACH 0.000 0.00
75.03000 140.000 10,504.20
0355 MATERIAL ALLOWANCE 15' Luminaire Whips 100.000
EACH 0.000 0.00
91.22000 100.000 9,122.00
0355 MATERIAL ALLOWANCE 20' Luminaire Whips 40.000
EACH 0.000 0.00
107.41000 40.000 4,296.40
0360 613-13100 Luminare Mounting Support System 0.500 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0360 MATERIAL ALLOWANCE 1.000
LS 0.000 0.00
4,250.00000 1.000 4,250.00
0365 613-20300 Luminaire (Furnish Only) 5.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0455 900-00007 Added Item (Each)/ 2 Inch Electrical Conduit Core H ole 2.000 2.000
EACH 0.000 0.00
2,255.00000 2.000 4,510.00
CAT 0300 CURRENT AMT$ 1,007,970.00 $ 0.00 $ 79,786.60

CAT NOO0301 F-07-Q

0370 202-00750 Removal of Luminaire 316.000 0.000
EACH 158.000 19,750.00
125.00000 158.000 19,750.00
0375 240-00000 *Wildlife Biologist 10.000 5.000
HOUR 0.000 0.00
130.00000 5.000 650.00
0380 240-00010 *Removal of Nests 20.000 0.250
HOUR 0.000 0.00

120.00000 0.250 30.00



CONTID:
PCN:
PROJECT:

CAT NO0301

0385 240-00020

0390

250-00110

0395

250-00220

0400

613-01201

0400

0405

613-04100

0410

613-07002

0415

613-07024

0420

613-10000

0425

613-13030

0425

C20934
20934-BID
NHPP0702-359

ITEM
DESCRIPTION

*Netting

*Health and Safety Officer

*Hazardous Waste Disposal

2 Inch Electrical Conduit (Plastic) (Special)

MATERIAL ALLOWANCE Fiberglass Conduit and Fitin

Electrical System Modifications

Type Two Pull Box

Pull Box (24"x24"x8")

Wiring

Luminaire (LED)(30,000 Lumens)

MATERIAL ALLOWANCE Holophane Luminaire

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
280.000
SY
10.00000
5.000
HOUR
125.00000
0.500
cYy
520.00000
2,090.000
LF
40.00000
gs
LF
25.41000
0.500
LS
5,000.00000
5.000
EACH
625.00000
10.000
EACH
1,385.00000
0.500
LS
245,000.00000
338.000
EACH
2,150.00000
EACH

1,754.73000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

160.000
1,784.000
1,944.000

1,930.000
-1,784.000
146.000

0.000
0.000
0.000

5.000
0.000
5.000

1.000
2.000
3.000

0.075
0.000
0.075

0.000
0.000
0.000

100.000
0.000
100.000

Page 10
ESTIMATE RUN 09/28/2020

09:35:48
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
71,360.00
77,760.00
-45,331.44
3,709.86
0.00
0.00
0.00
3,125.00
2,770.00
4,155.00
0.00
18,375.00
0.00
0.00
0.00
175,473.00
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PCN: 20934-BID ESTIMATE RUN
PROJECT: NHPP0702-359 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NOO0301 F-07-Q
0425 MATERIAL ALLOWANCE Holophane Luminaire 115.000
EACH 0.000 0.00
1,720.32000 115.000 197,836.80
0425 MATERIAL ALLOWANCE 10' Luminaire Whips 140.000
EACH 0.000 0.00
75.03000 140.000 10,504.20
0425 MATERIAL ALLOWANCE 15' Luminaire Whips 100.000
EACH 0.000 0.00
91.22000 100.000 9,122.00
0425 MATERIAL ALLOWANCE 20' Luminaire Whips 40.000
EACH 0.000 0.00
107.41000 40.000 4,296.40
0430 613-13100 Luminare Mounting Support System 1.000 0.750
LS 0.250 1,250.00
5,000.00000 1.000 5,000.00
0430 MATERIAL ALLOWANCE STRUT & HARDWARE 0.250
LS -0.250 -1,062.50
4,250.00000 0.000 0.00
0435 613-20300 Luminaire (Furnish Only) 5.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0460 900-00007 Added Item (Each)/ 2 Inch Electrical Conduit Core H ole 2.000 2.000
EACH 0.000 0.00
2,255.00000 2.000 4,510.00
CAT 0301 CURRENT AMT$ 1,017,670.00 48,736.06 $ 534,297.26
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0440 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0445 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
CAT 0400 CURRENT AMT$ 25,000.00 $ 0.00 $ 25,000.00

PROJECT TOTAL CURRENT AMT $ 3,480,858.34 $ 96,514.05 $ 1,175,125.63



